233 South Wacker Drive
Suite 800

L‘ Chicago Metropolitan Chicago, lllinois 60606
Agency for Planning s ey

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: September 1, 2011
Re: Local Technical Assistance Program Update

The CMAP Board and committees will be receiving regular updates on the projects being
undertaken through the Local Technical Assistance (LTA) program. Beginning this month, this
update also includes information on the projects funded through Community Planning
Program grants. A new column has been added to the attached project status table to indicate
whether projects are being pursued through staff assistance or through grants. To date, 37 local
projects have been kicked off, and of these, 17 projects are fully underway. Many of the projects
that have been kicked off but are not fully underway are grants which are in the administrative
stage; others involving staff assistance are being scheduled to get underway in several months,
based on staff availability.

Webpages on the CMAP website have been produced for several projects, and these are linked
where available in the project status table. Communities are also encouraged to launch their
own project websites, and several have already done so.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.

it



Projects Currently Underway

Project CMAP Expected | Assistance Status and notes
lead completion type

Addison comprehensive | Rosa Ortiz | June 2012 Staff Underway. The steering committee meeting and the public kick-off meeting

plan (see project assistance | took place on August 10. Both of these were well attended and CMAP staff

website) received valuable feedback. A number of focus group meetings are
scheduled for September. These include: Latinos, landlords, young
families, business owners, realtors and industry stakeholders. The existing
conditions report is underway.

Algonquin downtown Pete TBD Grant Staff is working with the community to enter into the grant agreement and

plan Saunders funds initiate a consultant selection process.

Alsip comprehensive Trevor January Staff The comprehensive plan process is expected to begin in February.

plan Dick /Sam | 2013 assistance | Formation of a Steering Committee is currently underway.

Shenbaga

Berwyn comprehensive | Sam May 2012 Staff Underway. Steering Committee kick-off meeting completed on August 11.

plan (see project Shenbaga assistance | Two public workshops conducted on Saturday, August 13 and Saturday,

website) August 20. All stakeholder meetings completed. Existing conditions report
underway and draft to be completed in the first week of September for
CMAP internal review.

Blue Island Sam March 2012 | Staff Underway. An existing conditions report draft has been completed and

comprehensive plan (see | Shenbaga assistance | submitted to City staff for review. The draft has also been sent to the Plan

project website) Commission (the project’s steering committee) for review and comment.
Presentation of report findings to Plan Commission is scheduled for
September 14 at City Hall.

Bronzeville Alliance Sef Okoth | December | Staff Underway. Phase 1 of project led by Metropolitan Planning Council (MPC),

retail corridor study 2011 assistance | with CMAP in supporting role. Analysis of existing conditions is underway,
and interviews with key stakeholders were held on August 9-10. Close
coordination between MPC, CMAP, the City of Chicago, and the CTA
continues.

Campton Hills Jason May 2012 Staff Underway. Existing Conditions report revised per Plan Commission and

comprehensive plan (see | Navota assistance | Village President comments and distributed to Plan Commission and

project website) Subcommittees August 24. Next two public meetings, focused on

community visioning and land use planning, scheduled for September 26



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1

(confirmed) and November. Parallel, separately funded Village Center
planning process getting started with CMAP involved in Steering
Committee. These two efforts will be closely coordinated. Plan
subcommittees continue to work on Goals and Objectives with input and
review by CMAP staff.

Carpentersville “Old Trevor December | Staff Scope of work finalized with Village staff, and Village Board approval
Town” Area Action Plan | Dick 2011 assistance | expected at September 6 meeting. Staff are also reaching out to potential
partners, such as the ILAPA pro bono committee, to assist with a charrette
which will be a central part of this project. CMAP staff will meet with the
ILAPA board on September 9 to discuss the pro bono committee’s
involvement. Preparation of existing conditions report will begin after a
decision on this matter is reached.
Chicago “Green and Jason September | Staff Underway. Data collection and mapping nearly complete. Outreach plan
Healthy Neighborhood” | Navota 2012 assistance | and schedule continues to evolve per CMAP and LISC discussion of most
plan for Englewood, effective and efficient community engagement approach. Draft goals and
Woodlawn, and objectives complete. Kickoff community ‘symposium’ confirmed for 8am-
Washington Park (see 1pm Saturday September 24 at Kennedy King College. Speakers and agenda
project website) are being finalized. Invited speakers include DHED Commissioner Andy
Mooney, Jay Williams (former mayor Youngstown, OH; current Director of
Office of Recovery for Auto Communities and Workers under Obama
Administration), and Vicki Eaton Johnson, Fairfax Renaissance
Development Corporation, Cleveland, OH.
Chicago Housing Sef Okoth | TBD Grant Staff is working with the CHA to enter into the grant agreement and initiate
Authority LeClaire funds and | a consultant selection process. CHA Board approval is expected in mid-
Courts redevelopment staff September and RFP development is already well underway. In addition to
assistance | grant funds, CMAP will be providing staff assistance related to outreach to
nearby suburban municipalities and analysis related to LEED-ND
certification.
Developing Kendra September | Staff Introductory meetings with Developing Communities Project and CTA held
Communities Project Smith 2012 assistance | in April and May. Project will support southern extension of Red Line by
support for CTA Red demonstrating livability benefits of the extension. Project will be initiated in

Line extension

September, with a CMAP internal staff meeting the week of September 12
(exact date TBD) and an introduction meeting with Developing Community
Projects Staff & Committee Members on September 20.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1

Downers Grove bicycle | Pete TBD Grant Staff is working with the community to enter into the grant agreement and
and pedestrian plan Saunders funds initiate a consultant selection process.
Elgin sidewalk gap and | Lindsay TBD Grant Staff is working with the community to enter into the grant agreement and
transit stop study Banks funds initiate a consultant selection process.
Elmwood Park Nicole May 2012 Staff Underway. Staff has canvassed for the public meeting, met with various
comprehensive plan (see | Woods assistance | stakeholders and youth, gathered data, and begun drafting the existing
project website) conditions report in August. Public meeting is scheduled for September 15.
Evanston water Amy June 2012 Staff Evanston is soliciting for a citizen volunteer to assist with preliminary Best
efficiency program Talbot assistance | Management Practices (BMP) research. Research will continue into the fall
with a summary document to be produced before official start in November
2011.
Glen Ellyn downtown Lindsay TBD Grant Staff is working with the community to enter into the grant agreement and
streetscape and parking | Banks funds initiate a consultant selection process.
study
Hanover Park corridor Stephen March 2012 | Staff Staff has been working with the Village to prepare an application for
study Ostrander assistance | participation in ULI Chicago’s Technical Assistance Panel (TAP) program,
and small | identifying key questions to be addressed by the expert panel focused on the
grant redevelopment of the Irving Park Road corridor. The application will be
submitted in early September; if it is successful, a Technical Assistance Panel
would likely occur in early 2012.
Hillside comprehensive | Lindsay TBD Grant Staff is working with the community to enter into the grant agreement and
plan Banks funds initiate a consultant selection process.
Joliet “Old Prison” Pete January Staff Underway. Initial public workshops to be held September 7 and 8. Steering
redevelopment Saunders 2012 assistance | Committee will hold first meeting in mid-September, and focus groups will
and small | be held through October. Next steps include preparation of existing
grant conditions report and continued coordination with ULL
Kane County local food | Amy TBD Staff Project will be led by partnership of Kane County, CMAP, and Openlands.
project Talbot assistance | Initial collection of data by partner organizations underway. Extensive
CMAP involvement expected to begin in early 2012.
Lake Zurich Tim Loftus | November | Staff Underway. Draft report outline, goal revisions, and recommendation
comprehensive water 2011 assistance | framework are in process. Final report to be produced before end of
resources project November 2011.
Lakemoor Jason October Staff Initial meeting with community concerning project scope held August 18.
comprehensive plan Navota / 2012 assistance | Project initiation expected in November.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1

Nora Beck

Liberty Prairie Jessica June 2012 Staff Underway. Scope of work and MOU approved by Liberty Prairie Crossing

Conservancy local food | Simoncelli assistance | Board on August 10. Data collection for the update to the Liberty Prairie

system plan Reserve Master Plan has begun. Survey instrument is being developed to
identify barriers to sustainable farming in Lake County, which will be
administered to agricultural stakeholders through September.

Metropolitan Mayors Drew December | Staff Underway. Project led by Metropolitan Mayors Caucus (MMC) and

Caucus “Homes for a Williams- 2011 assistance | Metropolitan Planning Council (MPC), with CMAP in supporting role. Data

Changing Region” Clark analysis components have been completed as have public workshops.

project in south Cook Recommendations are being drafted and initial sub-regional

(see project website) recommendations have been vetted at the early stages by the housing
collaborative.

Morton Grove industrial | Trevor TBD Staff Scope of work is being developed through discussions with Village staff.

areas plan Dick assistance | Project initiation expected in January 2012.

Norridge comprehensive | Trevor March 2012 | Staff Underway. Key stakeholder interviews conducted on August 30. Draft

plan (see project Dick assistance | existing conditions report has been prepared and sent to the project steering

website) committee in advance of their September 14 meeting.

Northwest Suburban Drew September | Staff Scope of work is being developed through discussions with project sponsor.

Housing Collaborative Williams- 2012 assistance | Project initiation expected in January 2012.

“Homes for a Changing | Clark

Region” project in

northwest Cook

Oak Park water Amy March 2012 | Staff Underway. Existing conditions and residential survey drafts produced in

conservation program Talbot assistance | August. Revisions to both documents are in process and will be completed
in September.

Orland Park water Hala March 2012 | Staff MOU and resolution passed by Board in July. Scope of work and timeline

conservation ordinance | Ahmed assistance | are currently being refined by CMAP and Village staff. Project will be
formally initiated in October due to staff availability.

Park Forest Kristin April 2012 | Staff Underway. Development of overall template for a sustainability plan has

sustainability plan (see Ihnchak assistance | been completed. MOU, resolution, and scope were approved by the Village

project website) Board on June 20. Public kick-off meetings, including a youth workshop,
were held July 12 and 14. Sustainability Assessment (existing conditions
report) will be submitted for Village review in early September.

Plainfield downtown Pete TBD Grant Staff is working with the community to enter into the grant agreement and
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1

transportation plan Saunders funds initiate a consultant selection process.

Riverside downtown Pete October Staff Initial discussions with community representatives ongoing. Expected

area plan Saunders/ | 2012 assistance | approval of MOU and resolution in October. Project initiation expected in

Trevor January 2012.
Dick

South Suburban Mayors | Nicole April 2012 | Staff Underway. Project’s goals and quantitative indicators have been established

and Managers Woods assistance | while the qualitative indicators are in progress. Draft of the tool is slated for

Association (SSMMA) initial review in September.

housing investment

prioritization

Waukegan planning Stephen January Staff LTA staff has worked with City to develop detailed scope and timeline to

prioritization report Ostrander | 2012 assistance | guide creation of Planning Priorities Report. Approval of MOU and scope of
work by City Council expected at its Sept. 6 meeting. Project is expected to
begin in November. Staff also has begun discussions to coordinate future
LTA work with consultant-led project (already underway) aimed at
implementing 2-3 development initiatives in Waukegan’s downtown and
lakefront areas.

Westchester Samantha | October Staff Scope of work is being developed through discussions with project sponsor.

comprehensive plan Robinson 2012 assistance | Project initiation expected in November 2011.

West Cook Housing Drew February Staff Underway. Housing capacity analyses have been completed for five

Collaborative “Homes Williams- 2012 assistance | municipalities in west Cook County. Public workshops have been

for a Changing Region” | Clark scheduled and confirmed for September.

project in west Cook (see

project website)

Wheeling active Lindsay TBD Grant Staff is working with the community to enter into the grant agreement and

transportation plan Banks funds initiate a consultant selection process.

Will County subarea Trevor December | Staff Underway. A visioning charrette was held on August 11 with over 50

plan for Fairmont (see Dick 2011 assistance | residents, business owners, and elected and appointed officials. The

project website) Existing Conditions Report was presented followed by a visioning exercise.

Coordination with relevant local government stakeholders also continues,
and a draft vision, goals and objectives is currently being worked on. At the
next Steering Committee meeting (September 22), CMAP staff will work
through a FutureView exercise with the committee concerning future
development options.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1

Other Projects

For most other projects on the “higher priority” project list, scoping is underway and will continue through the remainder of 2011.
As of this update, CMAP staff has met with each project sponsor to begin discussions of project scope and timeline. In addition,
several projects have been identified as good fits for grant funding, and recommendations for projects to receive grants will be
brought to the Board throughout fall 2011.



